

# Winterwood Boulevard

The road bee for the improvement of Winterwood Boulevard has been necessarily delayed by the discovery that the deeds conveying the right-of-way to the county *have never been signed.*

The matter has been taken up and the deeds are now all ready for the signatures. The owners of the property along the road have signified their willingness to contribute to the success of the improvement as soon as the right-of-way matter is arranged. The date will be set after the return of Dr. Hillegass from San Francisco next week.

---